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New Jersey Department of Transportation
1035 Parkway Avenue, PO Box 600, Trenton, New Jersey 08625-0600

Baseline Document Change Announcement

Miscellaneous Utility Issues
BDC10S-05
May 18, 2010

SUBJECT: Revision to Subsections 105.07, 153.03 and 157.03 of the 2007 Standard
Specifications

The instructional hidden text contained in Subsection 105.07 now directs the designers to provide project
information to the affected utility companies. Also, the list of utility companies has been updated in the
Standard Input. Subpart 105.07.01(C) has been revised to clarify the Department’s intent while performing
the work within the railroad’s ROW.

Subpart 153.03.01 has been revised to specify additional requirements on the Contractors when they propose
alternate staging. A minor change has also been made to 157.03.01.

The following revisions have been incorporated in Standard Input, S12007 as of May 18, 2010.

105.07.01 Working in the Vicinity of Utilities

A. Initial Notice.
1 Rk 1
LIST ALL UTILITY COMPANIES LOCATED WITHIN THE PROJECT LIMITS.
INCLUDE ADDRESSES AND EMAIL ADDRESSES OF CONTACT PERSONNEL.

SME CONTACT - PROJECT MANAGER
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C. Protection of Utilities.
THE FOURTH PARAGRAPH IS CHANGED TO:

Access within railroad right-of-way is restricted. Before beginning work within the railroad ROW or on railroad
facilities, obtain the railroad’s written approval for access, the method of construction, and the schedule of the
work. Provide a copy of the submittal and approval to the RE. Comply with the railroad’s requirements for
working within the railroad right-of-way.

THE FOLLOWING IS ADDED TO THE SIXTH PARAGRAPH

Ensure that the work is performed following the railroad’s access and safety restrictions.

105.07.02 Work Performed by Utilities
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COMPLETE AND INCLUDE THE FOLLOWING FOR ALL UTILITY COMPANIES THAT ARE AFFECTED BY
THE PROJECT FOR THE ADVANCE NOTICE REQUIREMENTS

PROVIDE THESE AFFECTED UTILITY COMPANIES WITH A COMPACT DISC CONTAINING
ELECTRONIC FILES OF PLANS & SPECIAL PROVISIONS

Company Name & Address Contact Person Number of Day Advance Notice

2 2
LIST WORK TO BE PERFORMED BY THE UTILITY COMPANIES. INCLUDE A GENERAL DESCRIPTION
OF THE WORK TO BE PERFORMED BY THE COMPANY AND PROVIDE COMPANY TIME FRAME TO
MOBILIZE ON SITE AND TO PERFORM THE WORK. INCLUDE SEASONAL RESTRICTIONS FOR THE
WORK. ENSURE THAT ANY STAGING AND MULTIPLE COMPANY COORDINATION IS PROPERLY
ACCOUNTED FOR IN ALL CONTRACT DOCUMENTS.

2**************************************************************************************2
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153.03.01 CPM Progress Schedule
THE THIRD PARAGRAPH IS CHANGED TO:

The Contractor may propose alternate staging. Ensure that proposed alternate staging does not interfere with work done
by Others without written concurrence from the affected Others. The Department may reject the proposed alternate
staging if it causes an increase to the cost of work done by Others. The Contractor is responsible for the cost of changes
or additional work required as a result of completing the work according to the proposed alternate staging.

157.03.01 Construction Layout
THE SEVENTH PARAGRAPH IS CHANGED TO:

Provide the Utilities with the layout needed to install relocated utility facilities and coordinate the Work. Ensure that
relocated facilities do not conflict with proposed construction, including High Voltage Proximity Act conflicts.

Implementation Code R (ROUTINE)

Changes must be implemented in all applicable Department projects scheduled for Final Design
Submission at least one month after the date of the BDC announcement. This will allow designers to
make necessary plan, specifications, and estimate/proposal changes without requiring the need for an
addenda or postponement of advertisement or receipt of bids.
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